
GROUNDWATER MODELING UPDATE                             

Week of February 15, 2013 

Current Activities 

• Since we met last December I have continued to refine the model by double checking 

information and adding data effecting flow and mass transport.  

• I have obtained a model review by Schlumberger, Inc. as previously mentioned.  Their 

suggestions were sent to NMED for information purposes.  I will also be sending NMED 

several follow-up questions/answers between myself and the reviewer so you have the 

entire dialogue, except for a few brief phone calls.  

• Kirtland AFB is trying to locate well construction information for KAFB-15.  The screen 

interval elevations are missing on existing reports.  I have adequate information on the 

other KAFB production wells.   

Upcoming Activities 

• Include information for KAFB-15 when it is provided.   

• Make decisions on the most appropriate values for dispersion (longitudinal, transverse, 

and vertical).  EDB transport seems sensitive to dispersion.   

• Ideally, we need to meet in person again before I get much further into the final modeling 

phases.  If not possible because of limited travel funds, I’ll think of an alternative.   

• Continue developing draft sections of the technical report (introduction and conceptual 

model). 

 

 

Overall Current Project Status:  Model development nearly complete.  Planning to begin final 

model runs in the near future.  Report development started (early draft phases). 


